
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
 

 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

February 1, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000522 - Palos Verdes-Walteria Drain, Cities of Torrance 
and Palos Verdes Estates (4), Ivanko, with a credit amounting to $13,230.00, and 
a final contract amount of $4,795,784.16 (Partial Acceptance). 
 

 Project ID No. RDC0014297 - Francisquito Avenue at Lark Ellen Avenue, et al.,  
vicinities of Valinda and Covina (1 and 5), C. T. & F., Inc., with changes in the 
amount of $1,880.00, and a final contract amount of $241,259.79. 

 
 Project ID No. RDC0014350 - Sorensen Avenue at Washington Boulevard, 

vicinity of Santa Fe Springs (1), Steiny and Company, Inc., with a final contract 
amount of $130,808.93. 
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Project ID No. RDC0014351 - Leffingwell Road at Santa Gertrudes Avenue, 
et al., vicinities of Industry and Whittier (1 and 4), Steiny and Company, Inc., with 
changes in the amount of $2,205.28, and a final contract amount of $156,655.05. 
 

 Project ID No. RDC0014366 - Pennsylvania Avenue at Altura Avenue, City of 
Glendale (5), Steiny and Company, Inc., with a final contract amount of 
$115,486.31. 
 
Project ID No. RDC0014389 - The Old Road at Biscailuz Drive, et al., vicinity of 
Castaic Junction (5), Steiny and Company, Inc., with changes in the amount of 
$4,217.15, and a final contract amount of $176,790.49. 
 
Project ID No. RDC0014469 - Avalon Boulevard at 126th Street, vicinity of 
Rosewood (2), C. T. & F., Inc., with a final contract amount of $92,391.24. 
 
Project ID No. RDC0014475 - Hemingway Avenue at Kavenagh Lane, vicinity of 
Stevenson Ranch (5), Taft Electric Company, with changes in the amount of 
$3,347.53, and a final contract amount of $88,862.62. 
 
Project ID No. RMD4146008 - Parkway Tree Trimming , MD 4, Palm Trees, 
FY 2004-05, vicinities of South Gate and La Mirada (1, 2, and 4), West Coast 
Arborist, Inc., with changes in the amount of $8,225.00, and a final contract 
amount of $49,620.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of the Acting Director-approved changes in 
public works contracts and Board acceptance of the work of the contracts in compliance 
with the provisions of the Public Contract Code.  Included in the enclosures are project 
and contract data, the scope of work of changes to be ratified, and the work of the 
contracts to be accepted. 

 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000522, RDC0014297, RDC0014351, RDC0014389, 
RDC0014475, and RMD4146008.  
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The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $13,230.00 to 
an increase in the amount of $8,225.00, while the total values of the contracts range 
from $49,620.00 to $4,795,784.16. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Acting Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 

 
Enc.  9 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000522, PALOS VERDES - WALTERIA DRAIN    
(Cities of Torrance and Palos Verdes Estates), Supervisorial District 4 
 
Contractor:  Ivanko,15531 Arrow Highway, Irwindale, California 91706 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain system and other appurtenant 
work. 
 
Changes in Work: 
 
(1)    Variations in Bid Quantities ($16,210.00) 
(2)   Caltrans Permit 880.00 
(3) Office Facilities   2,100.00 
 
 Total  ($13,230.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
  
(2) The project specifications required the contractor to obtain a Caltrans 
encroachment permit in order to install the storm drain.  It will be necessary to 
compensate the contractor for the cost of this permit.  
 
(3) The original contract duration was for approximately ten months.  The contract 
was extended for three additional months because of additional work.  It will be 
necessary to compensate the contractor for the cost of office facilities for this additional 
three-month period. 
 
The costs for Item 1 and a portion of the cost for Item 3 were based on contract unit 
prices.  The balance of the cost for Item 3 was negotiated as provided in Subsection 3-2 
of the contract specifications.  The cost for Item 2 was based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications. 
  
No additional working days were required because of these changes  
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Project Completion Date: 
 
The contractor completed the project on October 5, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the County and the contractor are currently negotiating the resolution of a 
claim submitted by the contractor.  Rather than delay payment of the retention to the 
contractor for the completed work, pursuant to Section 7107 of the California Public 
Contract Code, we recommend that all retention be released.  
 
The contractor has not yet complied with the Affirmative Action Reporting Requirements 
of the contract.  To assure compliance of this requirement, $5,000.00 is being withheld 
from the value of the contract.  Upon resolution of the claim and reporting requirements, 
we will return to your Board with our recommendation for the final acceptance of the 
contract. 
 
Final Contract Amount: 
 
 Original contract amount $4,375,273.00 
 Actual costs of changes in work previously 
      approved by the Board 438,741.16 
 Changes in work authorized by the Acting Director 
     of Public Works (13,230.00)                           
        Withholding for Affirmative Action Noncompliance       (5,000.00) 
  
 AMOUNT DUE TO THE CONTRACTOR AT THIS TIME $4,795,784.16 
 
SK:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014297, FRANCISQUITO AVENUE AT LARK ELLEN 
AVENUE, ET AL. (in the vicinities of Valinda and Covina),  
Supervisorial Districts 1 and 5 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201 
 
Project Description: 
 
Installation of new traffic signals at Francisquito Avenue and Lark Ellen Avenue and the 
modification of traffic signals at Cypress Street and Lark Ellen Avenue. 
 
Changes in Work: 
 
(1)  Variations in Bid Quantities $1,364.18 
(2)  Electrical Wiring of Cabinet Controller    515.82 
 
       Total                                                                                                      $1,880.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.                         
 
(2) It was necessary to rewire the existing controller at the intersection of Cypress 
Street and Lark Ellen Avenue in order to accept the necessary signal modifications. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 18 working days to obtain materials. 
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Project Completion Date: 
 
The contractor completed the project on September 17, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount:  
 
 Original contract amount             $225,027.89 
 Actual costs of changes in work previously  
       approved by the Board              14,351.90 
 Changes in work authorized by the Acting Director 
       of Public Works              1,880.00 
 
 FINAL CONTRACT AMOUNT           $241,259.79 
 
JRP:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014350, SORENSEN AVENUE AT WASHINGTON 
BOULEVARD (in the vicinity of Santa Fe Springs), Supervisorial District 1 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description: 
 
Modification of traffic signals, reconstruction of sidewalk and curb, construction of curb 
ramps, and installation of striping and pavement markings. 
 
Project Completion Date: 
 
The contractor completed the project on December 7, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount:  
 
 Original contract amount             $108,092.10 
 Actual costs of changes in work previously  
       approved by the Board             22,716.83 
  
 FINAL CONTRACT AMOUNT           $130,808.93 
 
JRP:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014351, LEFFINGWELL ROAD AT SANTA GERTRUDES 
AVENUE, ET AL. (in the vicinities of Industry and Whittier),  
Supervisorial Districts 1 and 4 
 
Contractor: Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation and modification of traffic signals and construction of curb ramps. 
 
Changes in Work:  

 
Variations in Bid Quantities                                       $2,205.28 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on September 16, 2004, in accordance with the 
plans and specifications; however, the contractor failed to comply with all the Affirmative 
Action Reporting Requirements of the contract.  Since the contractor has failed to 
comply with these reporting requirements, we recommend that your Board accept the 
work of this contract subject to a $400.00 deduction. 
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Final Contract Amount:  
 
 Original contract amount             $139,257.50 
 Actual cost of changes in work previously  
      approved by the Board                 15,592.27 
 Changes in work authorized by the Acting Director 
      of Public Works        2,205.28 
 Deduction for Affirmative Action Noncompliance                 (400.00) 

 
 FINAL CONTRACT AMOUNT $156,655.05 
 
JRP:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014366, PENNSYLVANIA AVENUE AT ALTURA AVENUE 
(City of Glendale), Supervisorial District 5 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings and the construction of 
curb ramps, sidewalk, and curb and gutter. 
 
Project Completion Date: 
 
The contractor completed the project on November 24, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $105,428.00 
 Actual costs of changes in work previously 
      approved by the Board   10,058.31 
 
 FINAL CONTRACT AMOUNT $115,486.31 
 
HC:tn/en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014389, THE OLD ROAD AT BISCAILUZ DRIVE, ET AL. 
(in the vicinity of Castaic Junction), Supervisorial District 5 
 
Contractor: Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation of traffic signals; striping and pavement markings; and reconstruction of 
sidewalk, curb ramps, and curb and gutter. 
 
Changes in Work:                                   

 
(1) Variations in Bid Quantities                                       ($1,053.27) 
(2) Modify Pole 1,757.71 
(3) Supply Materials 3,512.71 
 
 Total $4,217.15 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.                         
 
(2) It was necessary to use a shorter traffic signal pole in order to meet required 
clearance levels with electric lines.  This work was not shown on the plans. 
 
(3) It was necessary to compensate the contractor for supplying anchor bolts and a 
street name sign mast arm with brackets.  These materials were to be supplied by us.  
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
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Project Completion Date: 
 
The contractor completed the project on October 29, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Four additional working days will be required because of these changes. 
 
Final Contract Amount:  
 
 Original contract amount             $163,349.85 
 Actual cost of changes in work previously  
     approved by the Board                  9,223.49 
 Changes in work authorized by the Acting Director 
      of Public Works            4,217.15 
   
 FINAL CONTRACT AMOUNT $176,790.49 
 
EK:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014469, AVALON BOULEVARD AT 126TH STREET 
(in the vicinity of Rosewood), Supervisorial District 2 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201-4998 
 
Project Description: 
 
Traffic signal installation, striping and pavement markings, and construction of curb 
ramps. 

 
Project Completion Date: 
 
The contractor completed the project on November 10, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $77,465.86 
 Changes in work previously authorized  

   by your Board  14,925.38 
 

 FINAL CONTRACT AMOUNT $92,391.24 
 
TKB:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RDC0014475, HEMINGWAY AVENUE AT KAVENAGH LANE 
(in the vicinity of Stevenson Ranch), Supervisorial District 5 
  
Contractor:  Taft Electric Company, 1694 Eastman Avenue, Ventura, 
California 93003-5782  
 
Project Description:  
 
Installation of traffic signals, striping, and pavement markings and construction of curb 
ramps. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities      $   950.53 
(2) Exploratory Excavations       2,100.00 
(3) Installation of Pedestrian Push Button Post      297.00 
  
 Total         $3,347.53 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to have the contractor perform exploratory excavations to 
confirm the locations of existing facilities.   
 
(3) Due to an underground utility conflict, the location of the new signal pole at the 
northwest corner Hemingway Avenue and Kavenagh Lane was modified.  In order to 
ensure accessibility to the cross walk push button, it was necessary to install a new 
pedestrian push button post.  This work is not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Item 2 was 
stipulated in the contract specifications.  The cost for Item 3 was based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications. 

 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on December 20, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $85,515.09 
 Changes in work authorized by the Acting Director 
        of Public Works    3,347.53 
 
 FINAL CONTRACT AMOUNT  $88,862.62 
 
EK:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 1, 2005 
 
 
 
PROJECT ID NO. RMD4146008, PARKWAY TREE TRIMMING, MD 4, PALM TREES 
FY 2004-05 (vicinities of South Gate and La Mirada), Supervisorial Districts 1, 2, and 4 
 
Contractor:  West Coast Arborist, Inc., 2200 East Via Burton Street, Anaheim,  
California 92806 
 
Project Description:   
 
Trimming and removal of palm trees. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $1,680.00 
(2) Additional Palm Tree Trimming and Skinning  6,545.00 
 
 Total $8,225.00 
   
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It was necessary to trim and skin an additional 77 palm trees on Whittier 
Boulevard between Ford Boulevard and Atlantic Boulevard in East Los Angeles.  This 
work was not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  

 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on December 7, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $41,395.00 
 Changes in work authorized by the Acting Director  
              of Public Works      8,225.00 
  
 FINAL CONTRACT AMOUNT $49,620.00 
 
EK:en 
O:\Section\Administration\Board\Acc\02-01-05LTR.doc 
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